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JACOBS~ Project Notes 
103 Sawyer Street 

New Bedford, M.A 02746 

508-996-5462 

508-996-6742 

www.iacobs.com 

CALL IN NUMBER: 
PARTICIPANT CODE: 

Client USACE New Bedford Office Date September 13, 2017 

Project New,Bedford Harbor Superfund Site Project No.· 35BG2000 
--

Prepared By Stev.e Fox Note No. 646 

Subject . New Bedford Harbor - Client Update Meeting 

~articipants (• Denotes Part Time Participation) I Distribution (attendees plus) I See below 

£.!!!!!! EPA MassDEP Jacobs Battelle 

. Tim Rezendes Dave Lederer. Garry Waldeck Beth Anderson Patty White 

Kevin Coleman Abdul Tahll Anita Rigassio Smith Deirdre Dahlen 

Nathan Mangelson Sevens on Steve Fox 

Mar.ie Esten Joe Mahoney Craig Kish AECOM 

Bob Christie Mark G.ouveia Maura Surprenant 

Steve Sills 

KGS 

SAFETY/SITE MAINTENANCE 
Safety Alert Note$ 

The amount of field activity continues to increase at Areas C ·& D and Marsh Island. Use caution on the roads at Marsh Island and be 
sure to check in with the Jacobs and SES Superintendents and review SPAs when you arrive at the work locations. Addit ional 
personnel are arriving onsite; there's likely going to be more foot traffic and vehicles around the site. • 

Site Maintenance A transmitter for the fire alarm systein at Area D will be installed after mobilization is completed. A he~ter for Area D is on order and. 

/ 

will be installed next week. The site tower lights at Area C will be replaced wit~. LED bulbs and directed downward to mlr:~imize 
brightness to the area surrounding Area C. 

Oistn'bution: Panicipants: Jacobs:· Document Control File, Beth Anderson .. Mike Anderson. Maurice Beaudoin. Jon BJount. Jackie Connor, Josh Cummings. Lonnie Fallin. Steve Fo11. Ken Gaynor. Marll Gouveia. Debra Hickman, Alison. 
Hutchinson, Wlll Kenyon, Craig Kish, Don Melchor, Mike Morris. John Oktar, Jim Piccujto; Greg Soott. Steven SU!s. Anita Rigassio Smith. Shane Taylor, Ann Webb. Mary Wright: Sevenson: Mil<e ~cys!al. Joe Mahoney USACE: Tim 
Rezendes. Kevin Coleman. Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio. Sheila \IVinston-VincUIUa . Peter Hugh, Steve Wolf. Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson. Dave 

· Lederer. Barb Bergen, Dave Dickerson. Hoshaiah Barczynski, Christopher Smiih; MADEP: Paul Cra"ey, Garry Waldeck; Battelle: Deirdre Dahren, Jessica Tenzer, Patricia White KOMEN: Marll Applebee; Lally Consulting: John LaUy 
AECOM: Maura Surprenant · · · 
ACE..J23-3SBG2000-P~.(l() 13 



~ ·JACOBS~ · 
' CALL IN NUMBER: 

PARTICIPANT COPE: 

Action 

PMC shoreline excavation Ongoing 

· Marsh Island Intertidal August 

Cable Crossing Area Early Oct 

North St Salt Marsh Intertidal 10/16/17 
Shipwreck Cataloging 10/16/2017 

I 
,, 

9/11/17 
9/19/17 

. 10/10/17 

· Event Samples 
Collection 

Water Quality Monitoring 7/17/17 
.(Lower and Upper Harbor) 

Upper Harbor lntertid~l Data Gap . 5/9-6/2/17 
Sampling (Round 1) 

I 
I UH Subtidal Data Gap SampliQg \ 811-11/17 
r.. _(Rouna "LJ 

~\(_ 
North Street SaH Marsh Intertidal Data 8i16-17/17 

Gap Sampling 

October 

March 2018 

TBD 
TBD 

9/19/17 
10/8/17 
12/1/17 

· Project Notes 
J J1 111 /t1., p J • • 103 Sawyer Street 

~~ :/1~ NewBedfOI"d, MA 02746 

a~ ~Dtt-01 ~ tf1~;:~ 
\WM.Iacobs.com . 

FIELDWORK 
Notes 

The second Phragmites eatment will occur Monday, September 18 . This week, crews 
from Marsh Island wi e restoring in the afternoon during high tide when excavation is 
not occurrin on rsh' lsland. 
All areas ex Ml-1.2 have been completed; however additional exc~vation may still be 
necessa based on verification sam lin . 
Mobilization is ongoing and will be complete by the end of the month. Startup/shakedown 
will be in the first week of October followed immediate! b the start of dred in . 

Timbers are wrapped and stored at DDA. Work will be performed on Saturdays once the 
dredging and associated Saturday maintenance begins in October. David Robinson will 
look at his schedule for cataloging the timbers and· Jacobs (Gouveia) will provide a 
schedule for com letion. 
DMU 33B. 
DMU 33C . 
DMU 34B. 

SAMPUNG AND ANALYSIS 
Analytical Unvalldated Validated Notes 
· Testing Results results 

in situ . NIA N/A Scheduled to conduct WQM at LH MU 33B two days this week 

1 
turbidity (9/14 and 9/15). 

. only 
lA 6/20/17 7/14/17 Data validation for PCB congener·resuHs will be completed 

Congener 8129/17 week of 9/22. 

lA 8/30/17 Jacobs (Lonnie) will submit validated lA data on 9/15. List of 
samples reco.mmended for PCB congener analysis will be 
submitted to_USACE!EPA for approval today (9113). 

- lA 8/25/17 .Jacobs (Lonnie) will submit validated lA data on 9/15. . . 
' 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Event · Samples Analytical 
Collection Testing 

Marsh Island VerificatiorJConfirmatory 8/30/17 lA 
Sampling 9/1/17 lA .. 

.9/12/17 lA 
9/13/17 lA 

Aerovox Passive Sampler Survey 8/14/17 Congener 

ArA<> r. rrrnu1 sampling Late OcUEarly PCBs, 

\]J( 1, -f. ~bf 151 · Nov VOCs 

lA Sampli~g LH DMU'33 B -Week of lA 
9/25/17 

1
_ ~erovox field work 9/11/17 
-wli~ I~Th«Jl.Vflb~ 
G1:' 0 16(;*' h.JI ,1\1\,. o~ r /\C\trr ,.flJ 
VVI ' \7 l 1 -' · • ' ( , _., 

Event Samples Collection Unvalldated 
Results 

Marsh Island Progress 8/24/17-8/25/17 9/5/17 
Ra · j 5 day TAT , ' /"'' 

Lower Harbor BV Week of 9/18/17 . 1121 l /4JJIIf:!J{__ 
Area C VOC sampling ·8/29/17 I I 

(Summa) .. 

Cable Crossing Pre- 9/13/17 - 9/14/17 9/22/17 or 9/25/17 
Dred~e Round 

. North St Salt Marsh TBD 

Unvalidated Validated 
Results results 

9/20/17 

-

AIR MONITORING 
Validated 

results 

Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-67 42 

www.iacobs.com 

Sampling complete in Areas MI3-MI6. ~ampling in Areas Ml1-2 
and Ml7-11 should be complete this week. · Subtidal locations 
not accessible by foot or Zodiac will be sampled with Ml~12. 

PCB congener analysis of confirmatory samples from Areas 
Ml3-5 in progress; pre-validated data should be available 
9/27/17. 
PCB congener analysis in progress. 

EPA (Smith) is ~orking with EPA Lab (Chelmsford) and will 
coordinate with USAC~ for sampling. 

Verification/confirmatory sampling at MU 338 will be conducted 
once dredging at this· area is complete. 

Piston cores collected on 9/11/17 and transferred to Jacobs 
(Mike Morris) for processing. Drive point sampling expected to 
start next Tuesday 9/19/17 (3 days scheduled for week of. 
9/18/17). 

-
Notes 

Comp.leted on 8/25/17, 
- -

/JUG 'l'b tV M J1f;t61L- · t-

Sampling was conducted on 8/29/17. 

0e-u~rMS11 ~ 
--· I d<.l J --

3 



CALL IN NUMBER: 
PARTICIPANT CODE: 

-; . 

Action 
Aerovox 21e Project- Phase Ill 

RAP 
City of New Bedford Update 

Booster Pump Lease Payment 
Disposition of Artifacts 

CoNS Mayor Visit 
Public Meeting / 

Notification of the start of dredging 

-
Small Group 

.. 
Sequencing of work ? 

~'1 ful. \A\-~ ~ J • 

UH Subtidal L,P,R,S -Scoping call 
will take place prior to the meeting 

Intertidal LH 

Intertidal UH 

CDNConfirmatory UH-Easf-
Intertidal 

CDNC.onfirmatory UH-West -
Intertidal · 

Aerovox Interim Cap 
. . 

Budgetary/cost reporting 

Date 
Ongoing 

Ongoing 
Monthly 

TBE> 

Week of 10/16/17 
November 

Next2 weeks 

T~pic . 

East arid west in-tertidal 
and subtidal ov~rlap 

Two ·Step removal and 
data gaps 

North St WP in progress. 
~ar~h Island to proceed 
according to WP unless 

' 

Project Notes 
1 03 Sawyer Street 

~w ~edford, MA 02746 

~r~--
508-996-5462 

508-996-6742 

www.lacobs.com 

.·MEETINGS/OTHER ACTIVITIES 
I . v ( 

Notes l 
Revised Phase Ill submitted June 30; Commen./"ere sub.mitted ~ MassDEP on 9/8/H. 

Meeting with the CoNBtoday (9/13). L 
Lease pa_y_ments are made by_ check. --
PAL sent letter to· State requesting release of artifact to project. Need feedback for MHC on 
storage. t .. ... 

/ 

~eTBD " r ..f-. l N\ ( I J..--
. ~l_../ JVl/"'V:~ .. 

.A ...... lNG Mil: I GS . ' ..... 
Date of Attendees 

Meeting/Call 
TBO Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 

Gouveia, Rigassio-Smith, Anderson, Lally, Harri.ng~on, SES, MADEP. Jacobs 
(Anita)·to send out meeting invites. 

9/14@ 2:00 Lederer, Iorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia, 
Rigassio-Smith Taylor Harrington, SES, MADEP. · 

Weekly,· Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, 
@2:30 Gouveia, Blount, Sills, White, MAQEP. 

. . 
' directed otherwise. Other · -

LH intertidal properties on 
' hold for now. 

TOQ/o.utline under TBD Dickerson, IQrio, Esten, Coleman, -Rezendes, Mangelson, Gouveia, Blount, 
development. Sills White, MADEP. 

UH East - consensus on TBD Dickerson, Iorio, Esten, Gouveia, Rigassio~mith , White, MADEP. 
approach 

UH·West- consensus on Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 
.approach 

Discussion on proposed Weekly, Thurs Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris,· Gouveia, Lally, 
. Work Plan ·at 1PM Tuthill White . 

Update costs and 9/27/17 Lederer, Dickerson, Iorio, Coleman Rezendes, Fox Beth Anderson, 
4 
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~ACOBS~ 
CALL IN NUMBER: 
.PARTICIPANT CODE: 

·· Communications Plan Meeting 
Risk Matrix Meeting 

expenditures and cost 
b"reakout by years with 

latest schedule 

.@9:30 ' Hutchinson, MADEP. Typically every 41
, Wed 

(webinar) 

9/6/17 . 9:3.0 Comments dlie to Jacobs (Fallin) . . 
9/27/17. 9:30 

Project Notes 
. ' 103 Sawyer Street . 

New a·edford, MA 02746 

508-996-5462 

508-996-0742 

www.iacobs.com 

/ 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 
Parcel or Name of OWner Right of Entry Need Date Task Notes 

Upper Harbor Access Roads TBD Intertidal Robichaud access agreement still pending. 
jbichaud · TBD Archeology EPA (Dickerson) has submitted letter tothe property owner's 

. son. He has indicated he· wilt take care of it. EPA (DicKerson) 

ID;I7 -U~ ~ ...;.. still has not had a meeting with the Robichaud family on this 
issue,. 

17-1 and 117-3~ike Panagakos TBD SubtidaVIntertidal EPA (Lederer) has turned over the matter of ROE to EPA's 
legal staff for resolution. 

EPA coordinator for access agreements EPA (Lederer) said that Lauren O'Neil (of the EPA) will be 
.. . cataloging the access agreements. Battelle (White) and 

·J~cobs (Gouveia) also have copies of access agreements. 
New owner at· end o( Coffin Avenue. EPA working with City to _ 

- . obtain new owner information . 

DEUVERABLES 
No. Document Name · Organizati-on . Submit Date Comments Reviewers Note~ 

Due 
J1 Comprehensive Plan, Draft Jacobs 6/30/17 - 8/22/17 : Lederer RCL due date is pending discussion 

RCL Due: ·TBD - Dickerson with USACEIEPA to resolve specific 

b N Barczyski comments. U\1_ Rezendes 

(. ""\ . f'L-Jvtl ~ ' Coleman / 

Mangelson _lvVfb- W \ trN · Iorio 
Est en 

> . Lally 
MADEP 

J2 Phase II Archeological Investigation Jacobs/ Draft-f:inal: 617/17 7/28/17 Stakeholders and PAL is producing the final redacted 
Summary Report, Draft-Final · · CRIPAL MOR: 817/17 MOR Interested Parties version of the investigation reports. 

"\ 



~. 

CALL IN NUMBER: 
PARTICIPANT CODE; 

No. Document Name ' Org~nlzation Submit Date 
I 

Final Due: 9/14/17 

J3 . Archeological Disposition Jacobs, CR. Draft:-4/20/17 
Spreadsheet, Draft PAL RCL Due: TBD. 

. . 

-
J4 North St Salt Marsh (Miguei)1 Draft . Ja<;:obs 

., 
Dr~ft: 7/20/17 .. 
RCL~ue: TBD 

·. 

J5 APP Jacobs Draft: 71';..6/17 
: RCL : 9/14/17DF 

- 9/14/17 
J6 QAPP Jacobs Draft:·7/19/17 

RCL Due:· 9/11/17 
. 

J7 Aerovox FSP Jacobs Draft: 7/17/17 
RCL: 8/23/17 · .. 

' 

J8 ShipWreck 2 Summary Report Jacobs · . Draft Due: TBD 

-
J9 Intertidal Draft Generic Work Plan Jacobs Draft Due: 10/9/17 
J10 Areas I N; and 0 Draft Work Plan Jacobs Draft Due: TBD. 

6 
.. · 

Comments Reviewers 
Due 

Back-check: 
8/9/17 

. . 

Comments Lumino 
' Due: TBD 

Comments: Dickerson 
TBD Est en 

Mangelson 
Penko 

MassDEP 
Back-check Mangelson 
Due: 9/28/17 ·safety 

Comments: Lewis 
8/23/17 EPA Lab 

Back-check 
Due~ 9/:ZS/17 

· Comments: Dickerson 
8!9117 Iorio 

Back-check M .neD.. 

Due: 9/6/17. (j ~ ~ ) . ..-

( Groh!!/· 
Wolf 
White 

-
-

Project No.tes 
1 03 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 . 

508-996-6742 

. www.lacobs.com 

· Notes 

(Rec'd. full version from PAL on 8/24; · 
redapted versidn and hardcopies· are 
pending) . 
Comments from Lumino by the end of 
the month. ·In addition, PAL sent a letter 
to the EPA on the proposed transfer of 
artifa9ts to the Area C facil ity .. Jacobs 
(Mark) needs direction on how the 
artifacts shOuld be stored. The EPA 
(Lumino and Lederer) will discuss final 
disposition With MHC. 
Thiessen polygon and new contour · 
analysis to be submitted 9/~4/17 . 

I 

/' 
Rece~o~inents from EPA Lab. 

~ NruJ /wL-·eact(/1 -
OSRA is cataloging debris in Sept., so 
the draft reportdue date cannot yet be 
projected. 



·~ACOB.S~ 
CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name 

A1 Project Management Pl.an 

A2 Accident Prevention Plan 

A3 Sediment FSP 

A4 Water Quality FSP 

A5 S~dimerit SOPs -

A6 UFP QAPP 

~r\ 
A7 Database transfer 

: ) AB Data Management Plan 
I 

. AB1 UH Hydrodynamic Survey Data 
Report 

v B2 Aerovox Passive Sampler Data 

0' Report 

If"'· 
c.~ 

Contract 
RAC T04 (Areas I, N, ~nd 0) . 

~ RAC T03 (North Street Salt Marsh) 

RAC T02 (Aerovox Fieldwork·, PMC 
'disposal Pipe relocation) 

T020&MMod 

TERC TO# 1, 6, 7, 8 1ncentive Fees 

TERC TO# 1, 6, 8 Closeout 

Project Notes · 

Organizatio'! Sup mit Date Comments 
Due 

AECOM Draft Final Due: Comments 
9/13/17 submitted: 

8122 
AECOM Draft Flnal9/8/17 No comments - from Safety 
AECOM RCL due: 9/6/17 Back-check 

Due: 
' 

AECOM Draft Final Due: ~ck-check 
9/14/17 Due: . 

AECOM Draft Fi1,1al Due: Back-check 
9/14/17 Due: 

AECOM 9/12117 9/20/17 

Reviewers 

Esten, 
Hugh 
Iorio 

USAGE Safety 

Lederer 
.Lewis 
Esten 

Lederer 
Lewis 
Esten 
Lewis 
Esten 
Lewis 

Conlin (EPA) 

1 Q3 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-6742 

www.lacobs.com 

Notes 

Draft Firial this week. 

AECOM 9/30/17 AECOM to be up and running the EM IS 
database and website. 

AEGOM 9/13/17 9/27/17 ----Battelle 9/20/17 ( Current data to Lally on 9/14/17 anv 
wave data to Lally w/o 9/18/1.L . 

Battelle 10/13/17 ..... ~ · ;:o· , .. sulfs for PE1:1Swill be 
~ 

lJ 
provided to the Aerovox small group in 

I 11 /\ I when available. I _A_ 

~ f!l:ri.j/ (jJlfJL,~J' 6\.- -fi; ~ CO~CT ACTIOrlfs rf I p f/l-1 ir/ flJ1v 
AwallHiiite\.-- ~ 

I'IIUUI':o ----'!. . v 
( TBD_/ ' t 1? f;;;'..P - ( I/ /'1 AP " .~ u r)f))IJ~C I 
10/16/2017 'f { '- I ' · . ~ .2~ 

..., . v....., v - 'I 
(10/16/2017/ /.Jfl-fl/fl-.(} tY J.l-f"3acobs to submit proposal r;J/9118/17 

1t1 _j_ . 

Mid-December I 
TBD 1/ Paperwork in Contracting for T06. 

TBD Re9eived Jacobs admin costs for closeout. 

.. 7 '-r; ~ y (;~ 



CALL IN NUMBER: 
PARTJCIPAN:r CODE: 

· Binding rates for 2018 - IDJQ 

J 

Mid-December I. 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-67 42 

www.iacobs.com . 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Document Name 

Map and associated table 
presenting debris remaining in the 

Upper Harbor following the 
completion of the cable crossing 

debris removal activities. ~ 

UH Intertidal WP 
BtB Subtidal and Intertidal WP 

MU 37C&D .. 
Aerovox 65% Design WP 

' cen1. 2 3 
Sampling sediment in Cell #1 at 

AreaC 

·~ . 

FUTURE ACTIONS (No discussion needed) 
Organization - Submit Date Comments 

Due 
Jacobs TBD 

Jacobs 10/9/17 
11/27/17 

Jacobs 

Jacobs 11/27/17 
Jacobs ,12/13/17 
Jacobs 12/21/17 

AECOM 
TBD 

~· 9 

Reviewers 

Project Notes 
103 sawyer Street 

NewBedford, MA 02746 

508-996--5462 

508-996-8742 

www.jacobs.com 

Notes 

Po~tponed until UH Subtidal work is 
completed. An As-Built will be submitted. 

From CP.Schedule 
From CP Schedule, Will need Buzzard 
Bay Coalition group approval for UH 

Intertidal WP. 
From CP Schedule . 
From CP Schedule 
From CP Schedule 

-




